Untitled Gantt Project

Sep 12, 2025

http://

Project manager	Tyler
Project dates	Sep 5, 2025 - Dec 9, 2025
Completion	0%
Tasks	9
Resources	3

Tasks

Name	Begin date	End date
Component Sourcing	9/5/25	9/19/25
Schematic and Symbol Creation	9/12/25	9/24/25
Simulation	9/12/25	9/19/25
PCB Layout	9/17/25	10/1/25
Code Creation	9/26/25	10/10/25
App Creation	10/15/25	11/11/25
Housing Creation	10/29/25	11/25/25
PCB Testing/Iteration	10/29/25	11/25/25
Presentation Creation	11/11/25	12/8/25

Resources

Name	Default role
Tyler	project manager
Samad	undefined
Guandong	undefined

Gantt Chart


September 2025
October 2025
November 2025
December 2025
Name
Begin date
End date
Component Sourcing 9/5/25 9/19/25
Schematic and Sym... 9/12/25 9/24/25
Simulation 9/12/25 9/19/25
PCB Layout 9/17/25 10/1/25
Code Creation 9/26/25 10/10/25
App Creation 10/15/25 11/11/25
Housing Creation 10/29/25 11/25/25
PCB Testing/Iteration 10/29/25 11/25/25
Presentation Creation 11/11/25 12/8/25

Resources Chart